

GOVERNMENT OF TELANGANA
A B S T R A C T

Municipal Administration and Urban Development Department – IHSDP – Wanaparthy Municipality – Revised Administrative sanction for Rs.1194.49 lakhs and to close the contract of the agency – Accorded – Orders – Issued.

MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (UBS) DEPARTMENT

G.O.RT.No. 864

Dated: 19/12/2016
Read the following:

1. G.O.Rt.No.670, MA & UD (UBS) Department, dated 12.05.2008.
2. Representation of Managing Director, KLSR Infra tech Ltd., dated 31.10.2014.
3. From CE(PH), Lr.No.127/IHSDP/Wanaparthy/2008, dated 24.11.2014.
4. Govt.Memo No.5738/UBS/2014, dated 23.02.2015.
5. From CE(PH), Lr.No.127/IHSDP/Wanaparthy/2008, dated 09.04.2015.
6. Govt.Memo No.5738/UBS/2014, dated 13.05.2015.
7. From CE(PH), Lr.No.127/IHSDP/Wanaparthy/2008, dated 06.06.2015.

<>0<>

ORDER:-

In the G.O. 1st read above, orders were issued according administrative sanction for Rs.1417.87 lakhs for providing infrastructure facilities in slum of Wanaparthy Municipality under IHSDP scheme with the following method of funding:

Sl.No.	Description	Amount Rs. In lakhs
1.	Share of Government of India	939.18
2.	Share of Government of Andhra Pradesh	117.39
3.	Share of Municipality including in admissible amount	361.30
	Total:	1417.87

2. The Chief Engineer,(Public Health), Hyderabad informed that the work was entrusted to Sri K.L. Sridhar Reddy, Contractor to complete the work within (9) months and the agency completed 32.63 K.M.s of C.C.Road and 21.53 K.M.of C.C. Drains. The sites for construction of 7 No.s of CUCs were not identified by the ULB. The Chief Engineer,(Public Health) has also informed that during execution of the work certain deviated / additional items were proposed to avoid inconvenience to traffic in narrow lanes and revised DPR duly dropping 7 Nos. of CUCs and laying of 7.22 K.M.s additional length of roads in slum with original DPR rates for an amount of Rs. 1173.97 lakhs and the CSC has also approved this revised DPR in the meeting held on 17.02.2012.

3. The Chief Engineer,(Public Health) has also informed that the agency contractor requested to close the contract to the extent of work done as they are not willing to take up additional items with the old rates and to pay the final bill along with price adjustment charges. The Wanaparthy ULB vide their C.R. No. 754 dated 21.10.2013 has informed that the ULB is not in a position to meet the additional finance budget to carry additional works. He has further informed that the price adjustment of steel, cement and POL are included as per the Government instructions and requested to accord revised administrative sanction for Rs. 1194.49 lakhs which is (-)15.75% less than the original sanction amount of Rs. 1417.87 lakhs and also to close the contract to the extent of work done.

Contd...2..

4. The Government after careful examination of the proposal hereby accord revised administrative sanction for Rs.1194.49 lakhs in respect of Wanaparthi under IHSDP Scheme with the following funding pattern which is (-)15.75% less than the original sanction amount of Rs. 1417.87 lakhs.

(Rs. In lakhs)

Sl.No.	Funding Agency	As per original administrative sanction	Revised administrative sanction now issued
1.	G.O.I.	939.18	785.48
2.	G.O.T.S.	117.39	98.18
3.	ULB	361.30	310.83
	Total:	1417.87	1194.49

5. The Government also accord permission to Engineer-in-Chief (Public Health), Telangana, Hyderabad to close the contract of agency to the extent of work done.

6. The Engineer-in-Chief (PH), Hyderabad / The Managing Director, TUFIDC, Hyderabad shall take action accordingly.

7. This order issues with the concurrence of Finance Department vide their U.O.No.840/10/WP/A2/15, dated 19.02.2015.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANAGANA)

NAVIN MITTAL
SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief (Public Health), Hyderabad.
The Managing Director, TUFIDC, Hyderabad.
Copy to:
The Director o Municipal Administration, Hyderabad
The Municipal Commissioner, Wanaparathi Municipality
The Finance (EBS-VIII) Department
The O.S.D. to Hon'ble M(MA).
The P.S. to Secretary to Government, MA & UD Department.
Sf/sc

//FORWARDED BY ORDER//

ASSISTANT DIRECTOR